




















plant expansicn will be needed in any case, it is
recommended that both ASR development and UGRA plant
expansion be pursued to minimize future costs of treated
water. The exact proportions of ASR and plant expansion

increment selected will depend on several factors including
the following:

o Ease of expansion of existing UGRA plant

o Physical limits on amount of underground storage
volume available without major leakage or spillage

o Financing constraints

o Capacity limits on river diversion and offstream

storage volume,

It is recommended that these issues be explored further
during a subsequent ASR study phase.

Without ASR, a plant expansion would be required around 1892
as explained above. This is shown graphically in Figure 6.

One alternative expansion plan that would meet the projected
demands without cverdrafting the groundwater would be to add
2 mgd of ASR capacity around 1992. This would defer the
need for a plant expansion until the year 2002 as shown in
Fiqgure 7.

Thus, use of ASR could postpone treatment plant expansion
for about 10 years. Also, the plant expansion after ASR
addition could be smaller--2.5 mgd required through the year
2030 with ASR, versus 5 mngd without. This is because ASR
maximizes the efficiency of surface water treatment plants
by using excess off-peak capacity that is normally idle in a
conventional operation.

3.2 HYDROGECLOGY

The Trinity Group aquifer is.essentially the only ground
water source in Kerr County. Quality and well yields are
variable depending on the specific geoclogic formation drawn
from, and specific location of a given well. However, good
yields and quality can be obtained to suit the purposes of
specific users in the area, as described in succeeding para-
graphs.

2Texas Department of Water Resources, Report 273, "Ground-
Water Availability of the Lower Cretacecus Formations in
the Hill Country of South-Central Texas," January 1983.
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Geologz

Geologists divide the aquifer into the following layers in
descending order based on differences in the geologic for-
mations:

Upper Trinity Aquifer (nearest ground surface)

o Upper member of Glen Rose Limestone

Middle Trinity Aquifer

o Lower member of Glen Rose Limestone
o Hensell Sand
0 Cow Creek Limestone

Lower Trinity Aquifer

o Pine Island member of Pearsall Formation

o] Sligo Limestone member of Travis Peak Forma-
tion

o Hosston Sand member of Travis Peak Formation

A cross-sectional view of these formations is shown in Fig-
ure 8. The major water yvielding formation in the Kerrville
area is the Hosston-Sligo formation. Although in some areas
the two layers are distinct, in the Kerrville area they are
undifferentiated and therefore referred to by geologists as
the "Hosston and Sligo formations" or "Hosston-Sligo
Formation." Since the Hosston-Sligo has water of better
overall quality and produces higher yields than the other
formations, it is used for municipal purposes in Kerrville
and Bandera and for irrigation in a few other places.

However, since it is deeper (about 600 feet from ground sur-
face to bottom of well) and therefore more costly to drill
into than the shallower formations, most small domestic and
commercial wells in the Kerrville area draw water from the
Lower Member of the Glen Rose Limestone, at about 300 to

500 feet below ground surface. Quality is fairly good, and
although yields are lower than from the Hosston-Sligo--typi-
cally 20 to 100 gpm versus 500 to 900 gpm--the yields are
sufficient for individual residence purposes. The shallower
Upper Member of the Glen Rose Limestone is generally not
used except for limited domestic and liv§stock purposes, due
to low yields and poor chemical quality.

The Cow Creek Limestone is separated from the Hosston-Sligo
formation by the Pine Island Shale, which is impermeable and

3Ibid.
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therefore confines the water in the underlying Hosston-
Sligo. This results in an artesian water surface in Hosston-
Sligo wells which is currently about 200 feet above the
level of the Pine Island Shale (Figure 8). It also serves
as a hydraulic barrier between the two formations with the
possible exception of some leakage where faulting occurs and
also through the open hole section of Well 8, which 4
penetrates both the Cow Creek and Hosston-Sligo formations.
The Pine Island Shale is believed to "pinch-cut," or end,
toward the north part of Kerrville since it grows gradually
thinner moving in a northerly direction (Figure 8). How-
ever, there is not enocugh subsurface geologic information in
the area to confirm the exact extent of the formation north
of the Guadalupe River,

The Hosston-Sligo formation is thus confined with relatively
impermeable barriers both top and bottom-~-the Pine Island
Shale above and the pre-Cretaceous rock below,.

Average thickness and general description of the materials
compris%qg each geologic formation are summarized as
follows™ "

Average Thickness
in Kerrville

Formation Name Area, Feet Primary Materials

Upper Member of Glen Rose 130 Fogsiliferous limestone,
Limestone shale, and marl

Lower Member of Glen Rose 210 Fossiliferous limestone,
Limestone ’ dolcomite, marl and shale

Hensell Sand ' 55 Conglomerate, shale,

sand, dolomite and marl
Cow Creek Limestone 35 Sandy limestone

Pine Island Shale 18 Shale with some sand
and limestone

Hosston-Sligo Formation 75 Conglomerate, sand, and
shale

Recharge and Ground Water Movement

Recharge to the Trinity Group aquifer occurs primarily by
direct infiltration of rainfall plus overland flow of water

4
5

Ibid.

Ibid, and William F. Guyton and Associates, "Report on
Groundwater Conditions in the Kerrville Area," December
1983,
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across areas where the water bearing formations outcrop
(appear at the surface). For wells in the Kerrville area
this recharge occurs about 20 miles to the north and north-
east in Gillespie County. The Glen Rose Limestone and the
Hensell Sand receive the greatest amount of this direct
recharge. The lower formations--Cow Creek Limestone and
Hosston-Sligo formation--are thought to be recharged by
vertical leakage from the overlyéng Glen Rose Limestone in
addition to direct infiltration.

Ground water in Kerr County is slowly moving in a general
south and southeast direction. Where water is withdrawn by
pumping, this general flow trend can be reversed, with water
flowing toward the center of pumping. Although there is
considerable ground water discharging to the Guadalupe River
in the EKerrville area through springs and seeps, this is
from the shallow formations, not the Hosston-Sligo formation
which is of interest in this study. The water level in the
Hosston-Sligo is nearly 300 feet below river level

{Figure 8),

The ability of an aquifer to transmit water is a key element
in ASR studies, since an ASR well must be able to accept and
yield sufficient quantities of recharge water to make the
investment in construction and operation worthwhile., A
measure of the ability of an aquifer to transmit water is
its transmissivity. Transmissivity is defined as the
quantity of water that will flow through a vertical strip of
the aquifer cone unit wide and extending the full saturated
height of the aquifer under a unit hydraulic head. In
English units, the quantity is usually expressed in cubic
feet per day, and the unit width and saturated thickness in
feet. In general, experience with operational ASR facili-
ties and results of other test programs suggest that suit-
able storage zones arg characterized by a transmissivity
greater than 2,000 ft“/day. Transmissivities of Kerrville
wells producing from the Hosston-Sligo formation range, with
one exception, from 2000 to 3300 and average 2900 ft~/day.
This is not particularly transmissive by comparison with
some other aquifers like the Edwards at San Antonio, but the
Hosston-Sligo formation does qualify as a feasible ASR
development candidate on this criterion.

Pumping tests by William F. Guyton & Associates in 1973 and
by the USGS in the 1940's and 1950's on eight City wells
indicate that water flows fairly freely in the City
wellfield area, but transmissivity in the aquifer beyond the
immediate Kerrville area is considerably lower. This could
be due to lower overall permeability of surrocunding
water-bearing beds and/or to hydraulic formations such as

®1bid.
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impermeable barriers or faulting.7 In any case, the net
effect is a productive ground water "bowl" beneath Kerrville
which does not draw down quickly in a given well under
short-term pumping conditions. However, with continued
long-term significant pumping, large drawdowns over the
entire wellfield occur since the surrounding water-bearing
formation beyond Kerrville cannot fill the "bowl" fast
enough to equalize the drawdown throughout the formation.

wWell Records

Locations of recorded wells within a 2-mile radius of the
UGRA plant are shown in Figqure 9. Wells developed in the
Hosston-Sligo formation eére typically about 600 feet deep in
the Kerrville area, as shown in Table 4., The City of
Kerrville has drilled 13 municipal wells into the formation,
with 11 currently in use. The wells, averaging 12-inch in
diameter, produce from 200 to 900 gallons per minute {(gpm),
with the yield averaging 560 gpm.

Other private or commercial wells listed in Table 4 are
developed in the Lower Member of the Glen Rose Limestone,
with a couple of wells in the Upper Member of the Glen Rose,
These typically bottom out at elevation 1200 to 1300, which
is 50 to 150 feet above the top of the Hosston-Sligo, but
separated hydraulically from it by the Pine Island Shale
confining layer. Production of these private wells is much
lower than City wells, and ranges from 20 to 100 gpm.

3.3 PUMPAGE AND WATER LEVELS

Pumpage by the City of Kerrville has increased steadily over
the yvears from an initial 1941 annual average rate of 0.5 mgd
to a 1980 rate of 2.8 mgd. The rate of increase has been
nearly constant, and egquates to a 4.5 percent annual growth
rate in water use.

Long-term drawdowns in City wells from 1944 (first year of
recorded levels) to 1980 have been on the order of 250 feet,
as illustrated below by the records of three selected City
wells:

City Well Number Drawdown, Feet

Period 1944 to 1960

7William F. Guyton & Associates, "Report on Ground-Water in
the Kerrville Area," December 1973.
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Table 4

1
Hosston~Sligo Formation

Top of ~ Botlom of

WELL RECORDS

Pump
Rate

Specific

Coefficient

State ; : Dia. | Dupth trt) 17 Lang Surf. Formation Formation Thickness Capacity, Transgissiv of , T8 Logging Data’
Well No. Owner (Lach) o le asing Elevation Elevation Elevation _ (ft) (gpe) (gpm/Et) (Et°/day) Storage {ppm) Drﬂgers Tleciric Gamma Comments
Hells Within 2~Mile Radius of UGRA Plant
56-63-603 City of Kexrrvilie #3 10 667 498 1652 1145 - Bt 500 16 2940 5x 10_2 610 . .
56~63-604 City of Kerrville #4 10 606 470 1653 - - [l 525 a2 3208 5x 10 580 .
56-63-605 City of Kerrville #5 10 600 470 1656 - - D= 700 15 3142 == g 540 .
56=63-607 City of Kerrville #7 13 634 530 1640 1145 1030 115 B850 16 3316 2 x 10 s 540 -
56-63-608 City of Nerrville #8 20 619 440 1632 .= -= ~= 900 17 3102 7.4 x 10 600 .
56-63-501 City of Kerrville #10 12 620 513 1674 - - -— 740 19 3262 - 560 .
56-63-611 City of Kerrville #12 12 610 540 1695 1145 1090 55 500 10 - - 540 . -
56-63-614 City of Kerrville #13 12 603 532 1620 1135 - - 450 2.5 2139 - 550 . -
56-63~902 Kerrville South #2 8 583 - 1640 - - - - - - - -
56-63~50¢2  Antler HHS 9 657 657 1700 1160 1070 90 - = i == -
S6-£3-5AA Roland Schellhase 7 350 316 +1660 - o - * - - - - .
56-63-5Q Jobn R. Bantster 6~5/8 410 410 1700 - - -— * - P - - .
56-63-6M  Betty Fritz 5-1/2 512 490 1700 - - - *® -- - - - .
56~63~6B Graddy A. West +5 400 314 +1700 - - - L4 - -— ~~ - .
56-63-6BB_ Michael Coffee 4 321 316 +1650 - - -- * - = = - .
56-63-6F-1 Pure KiIK Co. =172 160 760 £1650 -~ = == * = == == = N
56-63-6F~2 Jerry Hare 5-1/2 320 290 +1660 - -~ - * - - - -— .
56-63-6F~3 Lee Joy 5-1/2 340 290 +1660 -= - -~ . - - - - .
56~63~6K~1 L.P. Moore Plumbing Co. 4-1/2 380 380 +1650 - - - L - - - - .
56-63-6L Colorama TV 5-1/2 300 250 21640 - - -— * - -— - - .
56~63-6N LaFayette Reed 7T 420 21660 - - == ¥ =< = P == "
56~63-6T1 Hayne Winfield 6-5/8 420 420 +1800 - - - * - - -~ -~ .
56-63-60 Rabert Bowie 6-5/8 350 350 41740 - -— - ~ - - - - .
56-63-8A~1 W.L. King 5-1/1 257 257 41650 - - - » - - - - 3
56=63-8A~2 Lauerne Harris 5-1/2 570 300 11925 -= - - * - -~ - - .
S6-63-8B Forris Harris S-UT S 405 +1925 - - - ¥ = - = - N
56-63-8G Oouglas L. Armold L) 579 S60 +1900 - - - * - - - -~ .
56-63-9CC  LaVern D. Harris 6-5/8 106 106 1800 - - - * - - -~ ~ .
56-63~9EE  L.D. Brinkwan Corp. 8-5/8 520 422 +1700 - - - * - - -~ - .
56-63~-9J-1 Kerrville South 8-5/8 640 640 +1700 - - - = - -— - - .
56~63-9W Frank Feguson 5-1/2 4o 440 £1700 -~ -- - . - - -— - .
Other City of Kerrville Wells
56-63-901 City of Kerrville #9 10 625 500 1608 1135 - - 470 9 2005 3x 10-5 550 . .
56~63-701 City of Kerxville &Il 12 638 528 1600 - -~ ~ 820 10 2941 - 610 .
56-63~606 City of Kerrville #14 12 665 95 1670 1155 1075 80 500 7.4 - - 610-660 .
56-64-407 City of Kerrville ¥15 12 620 541 1710 1160 1120 40 198 4.8 194 - 530 . .
£69-08-101 _ City of Kerrville Afrpri 10 647 551 1s8l = - == 85 0.3 = == 560
{56-64-403) City of Kerrville -~ €04 =z 185% 1150 1685 €5 == = = = = N . Test Tolr
(56-63-609) City of Kerrville - 601 - 1631 1160 1080 80 - - - - - : Test Hole
{56-63-610) City of Kerrville -- 641 - 1722 1170 1120 50 - -- - -- -- A Test Hole
Sources : Trexas Water Development Board, well schedule forms with attached logs.

g’rexu Hater Development Board, ™Report 102, Groundwater Resources of Kerr County, Texas," November 1969, Ind printing, November 1975.
William F, Guytca and Assoclates,

*These domestic wells do not have reliable recorded pumpage rates.

AUR003/109

Report on Groundwater Conditions In the Kerrville Area,” Decemher 1973,
Texas Department of Water Resources, "Report 273, Groundwater Avajlability of the Lower Cretaceous Formations in the Hill Country of South-Centrai Texas," January 1983.
However, on those wells where pumpage was estimated by the driller, the range was 20 - 160
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City Well Number Drawdown, Feet

Period 1960 to 1980

4 174
8 121
10 192

Total 1944 to 1980

4 259

The drawdown rate averaged about 5 feet per year before 1960,
and almost 9 feet per year after 1960, In 1944 the water
level was about 80 feet below ground surface at well 4 near
the center of the Citvy. The level had declined to about

340 feet below grade by 1280 due to continued and increasing
pumpage, Starting in 1981 with the switch to river water as
the primary City source, this long-term decline was halted
and water levels rose about 50 feet between 1980 and 1986.
As shown in Figure 2, annual average well water levels have
remained fairly constant since 1983 with pumpage levels
holding at about 0.5 mgd. This is a considerable reducticn
from the pumpage rate of 2.7 mgd in the four years preceding
the switch to surface water.

Seasonal fluctuations in water levels of City wells have
been considerable in the past due to low pumpage in the
winter and peak pumpage in the summer. Monthly readings of
selected City wells for 1980 are shown below:

1980 Water Surface Elevations in City Wells

Month No. 4 No. 10 No. 14
JAN 1337 1301 1249
FEB 1332 1303 1270
MAR 1318 1324 1270
APR N.A. 1301 1245
MAY 1342 1301 1275
JUN- N.A. N.A. N.A.
JUL 1272 1266 1168
AUG 1272 1182 1164
SEP 1295 1280 1221
ocT 1344 1294 1247

AUR004/061 3-12



NOV 1300 1268 1233

DEC 1302 1280 1270
Annual Average 1311 1288 1237
Annual

Fluctuation, Feet 72 142 111

N.A.=Data not available

Fluctuations range from 72 to 142 feet in the three wells
selected for analysis. The month of lowest water level

has typically been Auqust. This wcoculd be expected due to
highest demand occurring in this month. The month of
highest water level varies by well but falls within the
October to May cooler season. Generally the drop below the
annual mean water level is considerably greater than the
winter rise above the mean. For instance, in well 14, the
drop below the annual mean was 73 feet in 1980 while the
rise above the mean was conly 38 feet.

3.4 WATER QUALITY CONSIDERATIONS

The ASR program for UGRA will consist of storing treated
water underground and recovering the water for use with no
retreatment except wellhead chlorination. In order to
implement a successful program, a year-round treated water
supply will be required with a relatively low concentration
of total dissolved solids (TDS). Also, the ground water
formation receiving the recharge water should have a back-
ground TDS concentration of less than about 4,000 mg/l.
Since scme of the native ground water blends with the
recovered recharge water, ground water with TDS greater than
about 4000 mg/l may cause the blended recovered water to
exceed desirable levels of 1000 mg/l by state standards.

As shown in Table 1 of Chapter 2, the TDS of treated Guadalupe
River water is in the 220 to 260 mg/l range which is well
below the 1000 mg/l limit. Ground water in the proposed
storage zone exhibits TDS values of around 540 to 710 mg/1l
{Table 2}). Therefore high TDS proklems are not expected in
Kerrville as is sometimes the case with both surface and
ground water in other parts of the state.

An additional factor to be explored during Phase Two testing
of a prototype ASR well is potential chemical interacticn of
the recharge water with subsurface rocks and scil. Changing
the existing chemical balance in the storage zone might
cause precipitation of salts or swelling of clayvs, both of
which pose potential clogging problems, or sand production
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from dissolution of calcareous material in the sandstone.
Tests on native soil/rock and recharge water samples will be
conducted in Phase Two to determine whether any chemical
interaction problems are evident and hcw these may be
controlled. However, on the basis of the existing data,
there does not appear to be any significant cause for
concern on this issue since water from both sources is
fairly similar in quality.

3.5 RECHARGE AND RECOVERY RATES

An appraisal was made of the abkility of the Hosston-Sligo
formation to accept recharge at the rates proposed

herein. The concern is whether the formation will accept
recharge water fast enough and has sufficient volume to
avoid "overtopping", or discharge to seeps and springs near
the ground surface.

An actual field recharge test by the U.5.G6.5. in 1955 offers
some insight into this question. Water was recharged into a
City well for 48 hours at 400gpm, increasing to 500 gpm for

another 24 hours. Rise in well water level was measured and
extrapolated for other recharge rates and durations of up to
1 year of continuous recharge.

Based on the U,.$.G.8. data, a water level rise of abhout 4Q°
is calculated as a conservative value for a 350 gpm rate of
recharge per well over 8 months' time. Additicnal rise
would occur due to the concurrent operation of other
recharge wells. However, this additional rise diminishes
with distance from other recharge wells. For instance, a
second recharge well located 3000' away from the first
recharge well, and operating at the same 350 gpm, would
result in an additional 17' of rise in the first well. The
rise in water levels at recharge wells would be reversed
during the summer months when the recharged water is
recovered from the ASR wells.

This 40 to 60 feet of annual water level rise at recharge
wells is considered minimal and acceptable in the
Hosston-Sligo formation since water levels have fallen about
250 feet from equilibrium levels in the 1940's prior to
pumping. In other words, there is more than enocugh storage
volume in the formation for recharge in the amounts
proposed, as well as considerable extra storage volume for
above-average natural recharge in wet years. This conclu-
sion will be field-verified during the Phase Two testing of
a prototype ASR well.
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3.6 PRELIMINARY ASR QOPERATIONS PLAN

As presented in Section 3.1 of this chapter, ASR is proposed
as one of three sources for a conjunctive use water supply
plan. ASR wells could be used in tandem with existing City
wells and the UGRA water treatment plant. Such a system
provides maximum flexibility and redundancy in the event of
emergencies or planned outages for maintenance purposes.

The water treatment plant would continue to be used for
"base load" supply throughout the year, while existing wells
and added ASR wells would provide peaking capacity when
demand exceeds the treatment plant capacity. It is proposed
to limit City well pumpage to a yearly safe yield of 0.5 to
0.6 mgd., This leaves a reserve of stored grcund water for
future emergencies or droughts, although at lower ground-
water levels than have cccurred historically. With ASR
wells, this reserve can be augmented.

Although several alternative combinations of treatment plant
additions and ASPR wells could be considered, one preliminary
alternative was presented in Figure 7. Additional combina-
tions will be considered during Phase Two studies. The
month-byv-month operation of all three sources used in the
development of Figure 7 is presented below for illustration
of the general analysis approach as it may apply in 1995:

ILLUSTRATIVE EXAMPLE
OF COMBINED WATER SOURCES
FOR YEAR 1995

Supply, mgd
ASR

Projected ASR Recharge
Month Demand, mgd City Wells W.T.P. Recovery From W.T.P.
JAN 3.4 0.1 3.3 0 1.2
FEB 3.4 0.1 3.3 0 1.2
MAR 3.9 0.3 3.6 0 0.9
APR 4,5 0.3 4.2 o] 0.3
MAY 4.5 0.4 4.1 0 0.4
JUN 5.4 0.4 4.5 0.5 4]
JUL 7.0 1.9 4.5 0.6 0
AUG 7.2 2.0 4.5 0.7 o]
SEP 5.6 0.4 4.5 0.7 0
oCcT 4.4 0.3 4.1 0] 0.4
NOV 3.7 0.3 3.5 0 1.0
DEC 3.4 0.1 3.3 0 1.2
Year 4.70 mgd 0.55 mgd 75 MG 198 MG

Note: W.T.P.=water treatment plant
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The assumptions used in developing this operation plan are
as follows:

o City wells are operated at an annual average of
0.5 to 0.6 mgd, which would keep ground water
levels at their present stage on a long-term
average basis. Winter month withdrawals are based
on historic operations since 1981, The August
maximum flecw was then calculated to not exceed the
0.55 mgd annual target pumpage.

o The water treatment plant is operated all year at
a constant 4.5 mgd. Whatever amcunt remains after
satisfying the monthly demand is recharged thrcugh
ASR wells (see last column on right). 4.5 mgd was
chesen by the plant operator as an achievable
vear-round target rate. It was set at about
10 percent below actual maximum capacity of
5.0 mgd to allow for downtime (averaging 9 days
per year since 1981) and seasonal flcowrate
reductions to cope with changes in turbidity and
temperature. In practice, the plant might
actually run at 5 mgd for several months and at
lesser rates during other months to achieve an
annual average rate of about 4.5 mgd.

Note that in the selected year--1995--more water is recharged
(198 MG) than is recovered (75 MG). This is a common charac-
teristic of ASR facilities in the first few years of operation.
Net storage is experienced in early years, followed by net
withdrawals in the final years before another supply expansion
is constructed. The goal is to achieve an approximate net
balance of storage and withdrawals over the period between
expansions--in this example, between 1992 and 2002.
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Chapter 4
AQUIFER STORAGE RECQVERY TEST PROGRAM

4.1 PROPCSED LCCATION

Consideraticon was given to several alternative locations for
ASR testing facilities within the Kerrville area. Among the
principal criteria for site selection were the following:

o Accessibility to drilling equipment for test and
monitor wells

o Ease of water disposal at rates up to 1000 gpm

o} Adequate transmission capacity to convev water to
and from the site

o Suitable hydrogeologic location

o} Minimum risk resulting from potentially
irreversible adverse effects upon the geologic
formation surrounding the test well

o Proximity of operating staff and laboratory to
assist with intensive data collection and analysis
during testing

o) Proximity of wells producing from the Hosston-
Sligo formation

Two locations appeared reasonably suitable based upon these
criteria: City of Kerrville Well No. 7, and the UGRA water
treatment plant.

CH2M HILL recommends that the UGRA site be selected for ASR
testing. This site offers the best likelihocod of
successfully demonstrating ASR feasibility during Phase 2,
while minimizing any risk to the City of Kerrville's
existing water supply facilitlies.,

The principal advantage of Well No. 7 is that it is already
constructed and is currently not in use, However
considerable further investment may be necessary to line the
casing to prevent aquifer plugging from rust particles.
Furthermore there is some technical risk that geochemical
reactions occurring during ASR operations may cause the
formation in the vicinity of the ASR well to plug. While
the ASR test program would be designed to minimize this
risk, it would be better to risk a separate test well than a
13-inch diameter production well that constitutes a part of
the City's existing investment in water supply facilities.
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If Phase 2 results prove successful, then Well No. 7 would
be an excellent candidate for conversion to ASR operation in
1992, Other City wells may alsc be suitable for future ASR
operation based upcn their design and lccation within the
service area. In particular, wells located near the eastern
and western extremities of the distribution system would be
helpful in maintaining adegquate pressures in these areas
during times of peak demand.

4.2 CONCEPTUAIL DESIGN OF FACILITIES

Test facilities should be designed tc demonstrate not only
that ASR operations are feasible, but also to show how and
why they work. The resulting data will provide a firm basis
for efficient design of expanded ASR facilities and alsc for
response to guestions that may be raised during permitting
of additional ASR production wells.

To achieve these objectives it will be necessary to
construct three wells in the following sequence:

Pz-1 Production Zone Monitor Well
c-1 Cow Creek Formation Monitor Well
R-1 Aquifer Storage Recovery Well

These wells would be located as shown on Figure 10. Ground
elevation at the UGRA site is assumed to be #1635 ft msl.
Based upon this the wells would be designed as shown in
Figure 11 and constructed as follows:

Production Zone Monitor Well, PZ-1

The first well would be constructed as a 6-inch monitor well
approximately 565 feet deep, with open-hole construction
through the full thickness of the Hosston-Sligo formation,
which constitutes the proposed ASR storage zone. The hole
would be continuously cored from the top of the Cow Creek
formation at an estimated depth of 420 feet, toc 100 feet
into the pre-Cretacecus bedrock at an estimated depth of

665 feet. The construction sequence is suggested as
follows:

o Drill 18-inch hole to 50 feet
o Set and cement 50 feet of 12-inch surface casing
o] Drill 6-inch hole to 420 feet

o Obtain continuous wireline cores (4-inch) to tep
of Hosston~Sligo formation at 490 feet

o Obtain geophysical logs

o Ream hole to l1l2-inch diameter to 490 feet
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o Set and cement 490 feet of 6-inch steel casing

o Obtain continuous cores to 665 feet

o) Conduct 8-hour pump test

o) Obtain geophysical logs

o Plug back well to base of Hosston-Sligo formation

at 565 feet and develop well
o Conduct 8-hour pump test

Monitor Well PZ-1 will be located at a distance of about

50 feet from Well R-1, the production well, and will monitor
changes in water level during recharge and recovery
operations. It will also monitor changes in water quality
that indicate lateral movement of stored water from

well R-1.

Cow Creek Formation Monitor Well, C-1

Well C-1 will provide data on water levels in the Cow Creek
formation, and whether they are affected directly or
indirectly by ASR operations in the underlying Hosston-Sligo
formation. Since this zone is utilized for water supply
purposes by some of the adjacent private wells, it is
necessary to assess potential impacts on water levels during
both recharge and recovery. The construction sequence
suggested for this 4-inch monitor well is as follows:

o  Drill 10-inch hole to 420 feet
e} Set and cement 420 feet of 4-inch casing

) Drill 4-inch hole to base of Cow Creek formation
at 480 feet

o Develop well with air

Aquifer Storage Recovery Well, R-1

The final well to be constructed would be the ASR well, in
order to receive the full benefit of data collected during
construction of the monitor wells. This will be a 12-inch
well, constructed as follows:

o} brill 24-inch hole to 50 feet

o} Set and cement 50 feet of 18-inch surface casing

o Drill nominal 18-inch hole to top of Hosston=Sligo
formation at 490 feet
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o Set and cement 490 feet of 12-inch fiberglacs
casing

o Drill nominal 12-inch hole to base of Hosston-
Sligo formation at 565 feet

o} Develop well

o} Obtain geophysical logs in this well and also
Wells PZ-1, and C-1

o) Acidize with 15000 gallons hydrochloric acid

o Conduct a 48-hour pump test, monitoring water
levels in all wells and also monitoring water
quality

o Obtain caliper log following acidization and pump
test

o Equip wellhead for ASR operations

Core Analyses

Continuous cores of formation materials from well PZ-1 will
be analyzed at a gqualified core laboratory to estimate
permeability, porosity, mineral and clay composition, cation
exchange capacity and other tests designed to determine
whether or not adverse geochemical effects may occur during
ASR operations that would possibly plug the formation or
cause it to become unconsclidated. A series of laboratory
column tests will be conducted using selected cores to
verify laboratory results under simulated field conditions.
If laborateory analyses and column tests indicate the
possibility of adverse geochemical reactions, additional
column tests will be conducted to evaluate the effectiveness
of alternative pretreatment measures in the ASR well prior
to ASR operations in order to control plugging or prevent
loss of consolidation. Due to the similarity in water
guality between recharge water and native groundwater,
adverse geochemical reactions are considered unlikely.

Wellhead Facilities

Piping, valves and other fittings will be required to convey
water tc and from the ASR well. The exact point of
connection to existing piping will need to be established.
However it should be possible to recharge by gravity from
the adjacent clearwell and to utilize the same piping for
recovery to the clearwell. Valves will be required to
control borehcle pressure during recharge, and probably to
control flow rate during recovery. Flowmeters will be
required for both recharge and recovery. Piping will be
necessary to convey water from the well to the plant
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influent or to the Guadalupe River during initial tests,

well development and acidization, and also during times of
well maintenance, Since the site is fenced already, it
should not be necessary to construct a wellhouse. Electrical
supply will be required at the ASR well. Telemetry may be
added at a later date to facilitate routine operations, if
desired. All wellbkeads should be at least two feet above

the 100-year flood level.

4.3 ASR TESTING

Upon completion of construction activities for the wells and
wellhead facilities, a series of ASR test cyclegs will Ee
conducted. Table 5 shows a preliminary plan for these
cycles, to be adjusted as necessary following well
completion to meet system operational needs.

Assumed recovery rate is 500 gallons per minute (gpm). This
is within an expected range of 450 to 900 gpm based upon
typical yields of the City's existing wells (average

560 gpm). Assumed recharge rate is 300 gpm, representing an
average of higher initial recharge rates declining with time
as water levels rise in the aquifer.

Table 5 shows a testing period of seven months during which
four cycles would be conducted. These would provide data to
estimate long-term recharge and recovery flow rates,
expected trends and variations in water levels, changes in
water quality with successive cycles, effect of storage time
on recovery efficiency, and other factors. Cycle 5 would be
a test operational cycle with a duration of one year,
conducted under normal operaticonal conditions. During

Cycle 5, approximately 307 acre feet of water would be
recharged and 202 acre feet recovered. The remaining

105 acre feet would be left in storage to raise water levels
in the aquifer and thereby provide a reservoir of treated
water for future recovery during droughts, emergencies, or
periods when peak demand exceeds the design capacity of
water treatment facilities.

An interim final report would be prepared upon completion of
Cycle 4. The final report would be prepared upon completion
of Cycle 5.

It is anticipated that during well construction and testing,
monthly measurements of water levels in selected wells will
be conducted in the vicinity of the test site. This will
supplement cngoing monthly water level measurements of a
larger regional area, and will help to assess the direction
and rate of movement of water stored at the ASR well site,
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Volume

(million gallons)

Table 5
PRELIMINARY AQUIFER STORAGE RECOVERY TESTING PLAN

Approximate Duration (days)

Cycle No. Recharge Recovery Recharge Storage Recovery Total Cumulative
1 5 10 12 0 14 26 26
2 i0 10 23 0 14 37 63
3 10 10 23 7 14 44 107
4 25 25 58 21 35 114 221
5% 100 66 233 40 92 365 586

*Cycle 5 is a test operational cycle with a one-year duration,

Assuming recharge rates

averaging 300 gpm and recovery rates averaging 500 gpm, 100 million gallons {307 acre
feet) would be stored, 66 million gallons (202 acre feet) recovered to meet peak demands,
and 105 acre feet left in storage to raise aquifer water levels.
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4.4 MONITOR WELLS AND DATA COLLECTION

Data collection during well construction and testing is
fairly intensive., Major areas of data ccllection include
the following:

o Regional water levels - Monthly measurements of
water levels in selected wells for a period of
about one year during construction and testing.

o Recharge well water quality - Primary and
secondary inorganic and bacteriological standards,
prior to ASR operations.

o UGRA treated water quality - Primary and secondary
standards {(inorganics and organics), during or
before Cycle 1.

o Monitor well water quality - Background primary
and secondary standards (inorganics) in PZ-1 and
C-1 before ASR operations.

o ASR cycles - Sampling and analyses at the
beginning and end of recharge and recovery periods
for parameters listed on Table 6, with daily and
weekly analyses for a much smaller number of
indicator parameters selected during initial
testing.

o] Flow rates, pressures, and water levels in ASR
test and monitor wells at the site, measured daily
during ASR testing.

o Supplemental data collectiocn - Issues to be
addressed include coliform bacteria counts during
recharge and recovery, trihalomethane
concentrations, and any other items that may
arise.

4.5 SCHEDULE
The test program will require approximately 30 months to

complete, including one year for Cycle 5. A tentative
schedule is as follows:

Month
Preparation of plans and specifications 0-4
Contractor selection 5-6
Construction of wells and piping 6-10
ASR Cycles 1-4 10-16
Interim report 18
ASR Cycle 5 1628
Final report 30
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Table 6
WATER QUALITY MONITORING PARAMETERS DURING ASR TESTING

Primary and Secondary Inorganics
Total Hardness
Non—-carbonate Hardness
Alkalinity
Conductivity
Temperature

pH

pHs

Eh

Calcium

Magnesium

Sodium

Potassium

Sulfate

Fluoride

Chloride

Total Dissolved Solids
Total Organic Carbon
Color

Turbidity

Silica

Iron

Color .

Dissoclved Oxygen
Carbon Dioxide
Trihalomethane
Priority Pollutants, primary and secondary organics
Coliforms
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Permitting activities and meetings with regulatory agencies
would be conducted prior to beginning construction and upon
completion of the interim and final reports. The cbjective
is to have a fully permitted and operaticnal ASR well soon

after completion of Phase Two activities.

If Phase Two begins during June 1988, the interim report
would be issued in December 1989, Cycle 5 would begin in
October 1989, which is a logical time to begin a 12-month
cperational cycle., Phase Two would be completed upon
issuance of the final report in December 1990. Operational
permitting shcould be completed during early 1991, Among
other things, this schedule assumes the availability of
water for recharge at rates up to about 700 gpm (1 mgd)
during summer 1989.

AURO04/062 4-11



Chapter 5
LEGAL ISSUES AND ESTIMATED COSTS

5.1 PERMITTING

The only permit required for an ASR well at Kerrville, is a
Class V Underground Injection Control (UIC) permit from the
Texas Water Commission (TWC)., TWC representatives indicate
that this would be a straightforward and relatively simple
procedure if treated drinkiTg water is the fluid being
recharged into the aquifer. Monitoring of the water prior
to injection would likely be required as a permit condition,
probably on a quarterly basis similar to the routine checks
currently made on well water and UGRA plant water. No
special reviews or hearings are expected. This permit will
be applied for as a first step of the Phase Two well testing
program, if authorized.

Although a specific permit is not required, the Texas
Department of Health is empowered to review and approve all
municipal water supply systems or modifications thereto.
Since the proposed ASR well(s) would be part of the public
drinking water supply for Kerrville, plans of the ASR well
and its interconnection to the transmission/distribution
system would need to be submitted for approval. This would
alsc be undertaken during the Phase Two well testing program
prior to well construction.

5.2 WATER RIGHTS

A water right permit must be obtained from the Texas Water
Commission in order to divert surface water which is con-
sidered the property of the state. As discussed in

Chapter 2, the Upper Guadalupe River Authority already has a
water right to divert Guadalupe River water to its water
treatment plant. However, as demands increase, an amended
water right must be sought to provide for larger river
diversions, whether the additional capacity will come from a
water treatment plant expansion or from ASR wells on the
discharge side of the plant. A water right amendment for
increased diversions is currently being pursued by the Upper
Guadalupe River Authority.

A separate legal issue is how to maintain the sole rights to
the recharged water. Although recharged water in operating
ASR wells in other parts of the country typically only
travels a few hundred feet from the well before it is
recovered, the possibility exists that someone else
overlying the recharge zone could tap this source with a new

1Telephone conversation with Brad Cross, TWC, November 16,
1987.
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well., No deep wells are known to exist in the vicinity of
the Kerrville water system where ASR wells would be placed.
However, new wells could be drilled in the future by an
entity with the means and need for a large production well,
such as an industry or commercial establishment with high
water use. Since Texas ground water law follows the English
common law rule of "absolute ownership,"™ the owner of land
overlying a ground water aquifer--including a recharge
zone--has the right to pump all the water he can from
beneath his land.

The following approaches have been used in various parts of
the country to apportion and protect ground water resources,
one or more of which could be used to safeguard the right to
the proposed recharge water in Kerrville:

o Special legislation to cover the specific ASR
project.
0 Creating a new ground water district under

existing legislation, such as Chapter 52 of the
State Water Code,

o} New legislation setting up a statewide permitting
system for ground water (this is the current
approach in Arizona).

o Adjudication in the courts of conflicting ground
water claims after competing claims develop and
cannot be resolved by the involved parties (this
is the current approach in California).

o Passage of an ordinance by the City of Kerrville
prohibiting drilling of new wells into the
recharge area without prior approval by the City.

o Purchase of the "water right" from overlying
landowners.

A more detailed analysis of these options will be conducted
by legal counsel during the next testing phase of an ASR
program. However, initial cursory evaluation of these
options reveals the following points:

o] Special legislation for this project-—-this may be
a good option since it can be tailored specifically
for this project as merely an amendment to UGRA's
enabling legislation. Since the new authority
sought would be only underground water storage and
recovery rights which would not affect current
land or water use, significant opposition to the
legislation would not be expected.
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o] New ground water district--this may not provide
full protection and creates another overlapping
unit of government.

c Statewide permitting system--although Arizona
successfully converted to this system recently,
there is no current indication that the Texas
Legislature would be considering this issue in the
foreseeable future, since it would be a radical
change from the current practice used for over a
hundred years. There is no groundswell of public
support for such a measure, which would be
required for the Legislature to act favorably on
such an issue.

e} Adjudication-~this is expensive and has the addi-
tional disadvantage that the courts could
ultimately find that if no protective action was
originally taken by the recharger, the recharger
has no special interest in, nor claim on the
water.

o City ordinance--this may be possible, since
Kerrville might be able to exercise its home rule
provision relating to protection of water
supplies. However, it may require exercise of
Kerrville's condemnation authority.

o} "Groundwater right" purchase--this is feasible and
currently belng pursued in some West Texas
locations. A public entity (UGRA or Kerrville)
could buy the raw land overlying a recharge zone,
or condemn it as a last resort. If the land is
already occupied (likely in this case), the re-
charger could purchase only the right to use water
below a specified elevation. This would in no way
affect current use of the land or private wells,
since no surface construction would be involved
and since current landowners with wells do not
draw from the deeper aquifer to be recharged.

A variation of this approcach would be to purchase
an easement for subsurface storage of water and
the sole right of recovering it. This could be
potentially easier and less expensive than
purchase of the groundwater right.

Additional studies during the next phase of investigation
will further explore these approaches, but it appears at
this time that protection of the recharged water can likely
be achieved under one of three mechanisms mentioned--special
legislation, Kerrville ordinance, or ground water right/
easement purchase,
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The direction of recent water rights legislation and court
rulings in California and Arizona, and consumptive use
permitting in Florida, suggests that ASR may best be viewed
as a "storage" alternative rather than a surface water
diversion or a groundwater withdrawal. Once the water user
has established his right to the water diverted or

withdrawn, and stores it underground, it is his to recover

in the future. Purchase of property or groundwater rights/
easements, or passage of local or state laws may be practical
ways of asserting these rights, which may not yet be well
established with sufficient clarity to meet ASR program needs.

5.3 PRELIMINARY ECONOMIC ASSESSMENT

Total cost for the Phase 2 ASR test program is expected to
be in the range of $4%0,000 to $660,000 comprised as
follows:

Well construction $200,000 - $250,000
Wellhead facilities construction $40,000 - S$60,000
Engineering Design/Investigations $190,000 - $250,000
ASR testing $§50,000 - 880,000
Regulatory and Permitting $10,000 - $20,000
TOTAL $490,000 ~ $660,000

A reasonable estimate for budgeting purposes is $600,000.
This estimate does not include legal consultation, which is
assumed to be paid under separate contract between UGRA and
its attorney.

This cost range reflects several opportunities that would
need to be addressed prior to or during the early design
tasks of Phase 2. In particular, opportunities may exist to
enter into a cooperative agreement between UGRA and the
Texas Water Development Board under which the state would
provide both geophysical logging and coring services,
Furthermore, an arrangement between UGRA and the University
of Texas Bureau of Economic Geology may facilitate
cost-effective core laboratory analysis in Austin. If a
real reduction in program costs can be achieved through such
arrangements without substantially delaying the program or
increasing costs in other tasks, then such arrangements
would be beneficial in building a broader base of
understanding among regulatory agencies and others regarding
the UGRA aquifer storage recovery program.

These Phase 2 costs would be distributed over a period of 30
months, approximately as follows:

Year 1 - 70%
Year 2 ~ 20%
Year 3 - 10%
(six months)
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Depending upon when the Phase 2 project is initiated, these
costs may be distributed more evenly over three fiscal
years.

Assuming successful completion of Phase 2 in 1990, UGRA will
have one operational ASR well with a recovery capacity
estimated at about 0.7 mgd. Future ASR wells would be added
as needed to meet community needs, Tentatively it is
anticipated that future wells would be added in 1992, to
increase ASR capacity to 2 mgd, and during 2012, In 2002,
the water treatment plant would be expanded by 2.5 mgd to a
capacity of 7.5 mgd. Unit costs for future ASR wells should
be substantially lower than for the initial well, since ASR
feasibility investigations will have been completed. Future
ASR well installations should cost about $200,000 each in
1988 dollars.

A preliminary time schedule of the costs to UGRA for an ASR
program is summarized as follows:

Phase 2 1988 - 1990 $ 600,000 Including 1 ASR well

Phase 3 1992 $ 200,000 1 ASR well
2002 $2,000,000 Plant
2012 $§ 200,000 ASR well
Total $3,000,000 {1988 dollars)

By comparison, an order-of-magnitude estimated cost for a
two-phase 5 mgd plant expansion in 1992 and 2007 (2.5 mgd in
each phase) is $3.,9 million. Construction cost for a
potential offstream reservoir would depend upon its design
storage volume and other factors, and is not included in
this estimate.

Assuming an interest rate of 8%, an inflation rate of 5%,

and omitting consideration of offstream reservoir construction
costs, the present worth in 1988 dollars (indicated by the
abbreviation "PW") of the two alternative approaches is as
follows:

Conventional (5 mgd plant expansion) - $2,980,000 PW
ASR (2.5 mgd plant expansion + ASR) - §$2,260,000 PW

ASR could thus save around §$720,000 in present worth
costs--or about 25 percent--compared to the conventional
approach. Costs savings could, in fact, be in the millions
of dollars if ASR storage can be used in lieu of, or to
defer, construction of an off-channel reservoir in
Kerrville.

Note that the present worth values--the amount of money to

be deposited in an interest-bearing account today, that
would pay for future expenditures--will vary somewhat
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depending on the interest rate and inflation rate selected.
The opinions of cost shown, and any resulting conclusions on
project financial or economic feasibility or funding
requirements, have been prepared for guidance in project
evaluation and implementation from the information available
at the time the opinion was prepared. The final costs of
the project and resulting feasibility will depend on actual
labor and material costs, competitive market conditions,
actual site conditions, final project scope, implementation
schedule, continuity of personnel and engineering, and other
variable factors. As a result, the final project costs will
vary from the opinions of cost presented herein. Because of
these factors, project feasibility, risks, and funding needs
must be carefully reviewed prior to making specific financial
decisions or establishing project budgets to help ensure
proper project evaluation and adequate funding.

In addition to the apparent economic advantages of the ASR
approach, there is the additional possibility of financing
the program from normal operating revenues rather than from
the issuance of bonds. An offsetting factor is that there
is a somewhat greater element of risk with the ASR approach
than with the conventional approcach. We believe that the
risk is small; however, until the Phase 2 test program is
completed, ASR feasibility at this site cannot be confirmed.
Fortunately UGRA has sufficient time to confirm ASR
feasibility before design of the 1992 plant expansion has to
begin. Assuming ASR feasibility is confirmed, UGRA and the
residents of Kerrville will benefit from a savings in water
facilities construction costs of at least 25 percent, while
also restoring groundwater levels, and deferring the need
for off-channel reservoir construction.

AUR004/063 5-6



